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RADON TREATMENT SYSTEM MODIFICATIONS: 

Modifications to the RTS continued with completion of the pressurized leak 
testing on June 21, 1991, installation of new electric panels, and 
installation of desiccant. The results of the leak test were an average loss 
of 2.13 cubic feet per minute, well under the acceptable rate of 34 cfm. 

Seven manway covers have been received on-site. Installation will be 
initiated upon site review and approval of required documentation. 
installation is scheduled to be initiated on July 1, 1991. 

Manway 

SLANT BORINGS: 

Groundwater encountered at 33 feet at boring location #2 was extracted on June 
21, 1991, for IT and WMCO laboratory analysis. 
penetration to date is 103 feet. 
1 aboratory for analysis. 

The total amount of boring 
Soil samples have been forwarded to IT 

Due to the installation of the manways starting July 1, 1991, the slant boring 
crew will be working 3:OO p.m. to 3:OO a.m. 

WMCO laboratory analysis on all three boring locations (1,2,3) will be 
avai 1 ab1 e soon. 

CONTENT RESAMPLI NG : 

Mobilization was initiated on June 20, 1991 in preparation for the scheduled 
July 13, 1991 start of the resampling efforts. 

EPA comments on the Sampling and Analysis Plan are expected June 28, 1991. 

PRESSURE AND TEMPERATURE MONITORS: 

Installation of all pressure and temperature monitors will be by completed on 
June 29, 1991. 

MAPPING : 

The logistics demonstration on Silo 4 was held June 21, 1991. 
mock-up test is scheduled for July 8, 1991 at the Oak Ridge National 
Laboratory. 

The equipment 

DECANT SUMP: 

WMCO Environmental Monitoring extracted additional sl udge sampl es from the 
decant sump tank on June 26, 1991. These samples have been sent to IT 
Laboratory. 

Additional analysis results for the water sampling in Silo 4 are attached. 
I J. 
I 



Y406031002 0 100CT90A 10JAN91A 
Y406091003 0 4MAR91A 16APR91A 
Y406141004 152 5APR91A 27JAN92 

Y407091001 0 19FEB91A 31MAY91A 
Y407091002 0 19FEB91A ZZAPR91A 

. . . . . . . . . . .  I=~USE~A REVIEW AND APPROVE WORKPLAN . , . . _  . . . . . . .  
E DECANT ?UMP REMOVAL/CORRECTIVE ACTION 

DECANT SUMP SAMPLE ANALYSIS/TREATMENT/FINAL RPT k 4 1 
MODIFY RADON TREATMENT SYSTEM 

-PROCUR$ RTS VALVES 

I d  rt..". ........ 
b- C l l l I U l  runq - *"..-. 1. 

D . h . r r . .  sy.t-.. Inc.  ,I.- ,,,, 

~~~ ~ _ _ _ _ _  - 
1he.t 1 ol I ..C& .. C-u.2 .-- .d ILI-I.. 

_" -..- I m - h d  I - 
INTEGRATED PROJECT SCHEDULE I I .  I 1 ,  

I 1 ,  
I I 

D.t. D.r.: 285ow91 1 Pro).ct S t a r t  : IIEP19 I I 

WESTINGHOUSE MATERIALS CO. OF OHIO 

OPERABLE UNIT 4 
P r o h c t  Eln1.h: 1010C92 Plot Date: Z t J U N 9 1  I I I 



. . . . . . . . . . . . . . . . .  MAJNT,EyANC.E IS0LAT.E RqDON.TRE?TMENT SYSTEM . 
RTS CONSTRUCTION (DEMO, INSTALLATION, PREL TEST) 

lRTS CLOSE LOOP TEST 

. . . . . . . . . . . . . . . . . .  REVIEW . . . . . . . . . .  
FINAL TIE-IN TO SILOS/FINAL TESTING 
ORR ACCEPTANCE 

Y408095051 0 1MAR91A 4APR91A . . . . . .  
Y408095044 48 SAPR91A 26AUG91 

Y409095042 0 24JAN91A 14FEB91A 
Y409095050 0 12FEB91A 20FEB91A 
Y409095043 0 5MAR91A 18APR91A 
Y409095051 0 24APR91A 25APR91A 
Y409095044 0 30APR91A 17JUN91A 
Y409095047 11 3MAY91A 8JUL91 
Y409095048 0 18JUN91A 23JUN91A 

Y410091001 0 27MAR91A 22MAY91A 
Y410091003 3 8JUL91 1oJuL91 
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SECOND ATTEMPT - RESAMPLING K-65 RESIDUES 
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Y411091001 0 7JAN91A 30MAY91A 
Y411331000 0 31JAN91A 12APR91A 
Y411061000 0 6FEB91A 24MAY91A 
Y411071000 0 25FEB91A 3JUN91A 
Y411081000 0 25FEB91A 1APR91A 
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Wntinqhowe Materials Co of Ohio 
Anrlyt icr & Cheorstry Department 

Results of Analyses 

AnrlIS ID: 910531-056 Project! OO20 Oool Custmcr Sample ID: 91-067-2648 

Date S w l a d s  31-MY-1991 Date Sarplr Received: 31-MY-1991 
Custacri E)(v.mwT.& StlRV. Requisition Nubtri 

Suplcd &I 0.w Date Suplt Gmpletcdi 
material Description: SILO 44 LIWID W I N 6  SP,-Z-O Charge Nmbcri rw#n 

T i  - ICP F\nl IMIAG 

120 lob4 Pb - SFW Clnl INOR6 11.4 u 9 f l  6J WE 51 OM-91-1 IS 17-JM- 1991 

20 lob1 Sc - 6FM AnL IM#6 (17 U W  6J Kul2E 5IooA-91-117 18-W-1991 
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12-nN-1991 
12-AN- 1991 
12-m- t 991 
12-Ju(-1991 
12-JUI- I991 



Westinghouse Hatorials Co of Ohia 
Analyt i c i  1 Chemistry Department 

Results of Analyses 

RMLIS ID: 910531-OSl Project: Ooze Oool Customer Sample ID: 91-067-2647 

Date Sampltdi 31-MY-1901 Data Suplr R~crivadi 3131AY-1991 
Curtacrt ENV.Mt4l.k SLRV, Requisition Nubtrr 

SanpltdByl 0.m Date Sample Colplrtedr 
Material b e w i p t i a n t  8110 U llPUID sO.*I-O Charge Nubrr: tMwz 
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Yestinghow Materials Co of Ohio 
ha lyt icr l, Chair try bprrtrcn t 

Results of Analpa 

AruLIS IDr 910531-05( Project1 O020 ooO1 Cwtooer Sample ID: 91-047-2w 
C a t a a r i  €NV,IIWl.k SIRY. Requisitian Nubcri 

Date Supled8 31-MY-1991 Data Sample Rtceivtdi 31-MY*1991 
wkd Datr Suph Completed: 

Material Omcriptianr FIELD 8lM SILO M Chrgr Nmkri M W  

io 1060 Pb 6FM I\nL IM16 7,s up/L 63 WE 5looA-91-1 IS 17-Ju(-lWl 

:o 1061 Sa-ffMAnL1MR8 (17 U P l L  6J M E  Jlboll-91- 117 18-M-1391 
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Westinghowr Hrterirlr Co of Ohio 
Ana l y t  ica l Chenist r y Depa r tmrnt 

Results ot Analyses 

ClnrLlS ID1 910531-053 Project; 0020 OOOl Customer SWlC ID! 91-067-2645 

Date Supled: 31-MY11991 bate S a p i a  Rec:rivrdr 3 1 - M Y - 1 9 9 1  
Custatrt EHV.WMt,& W, Requisition Nubrrr 

Suplad Ryr Data Sup18 Cmpletcdi 
Material Dncriptionr TRIO E L M  SILO U Charge W r r  Iw102 , 5  
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